

Software Engineering Term 1 – 2025/2026

Status Report

Period from 31 Aug to 18 Oct 2025

- ✓ Group #:4
- ✓ Members of the group:

#	Name	ID	Role
1	Khawla Hani Almoalem	2230003157	Leader
2	Fatimah Moayed Alawa	2230005350	Member
3	Zainab Esaeed	2230000664	Member
4	Zahra Aiman Alsadah	2230004418	Member
5	Jood Mohammed Alzayer	2230002118	Member
6	Fatimah Majed Almur	2230004016	Member
7	Remas Nasser Alqahtani	2230002281	Member

- ✓ Tasks planned to work on during the specified period:

S. NO	Deliverable	Deadline (Week)
1	Defining Your Project for the Course (Project Suggestions)	By the end of week 3
2	Submit Project Proposal	By the end of week 4
3	Submit Project Management Plan (SPMP)	By the end of week 7
4	Submit a status report 1	By the end of week 8
5	Submit Project Requirements (SRS)	By the end of week 10
6	Submit Project Design (SDS)	By the end of week 11
7	Submit a status report 2	By the end of week 12
8	Submit Project Test Plan (STS)	By the end of week 13
9	Delivery of the prototype and presentation of the project	By the end of week 15

Table 1 - Tasks planned to work

- ✓ Status of each task including the names of members worked on each task:

S . NO	Deliverable	Members	Status
1	Defining Your Project for the Course (Project Suggestions)	Leader	Completed
2	Submit Project Proposal	All team members	Completed
3	Submit Project Management Plan (SPMP)	All team members	Completed
4	Submit a status report 1	All team members	In progress
5	Submit Project Requirements (SRS)	All team members	In progress
6	Submit Project Design (SDS)	All team members	Pending
7	Submit a status report 2	All team members	Pending
8	Submit Project Test Plan (STS)	All team members	Pending
9	Delivery of the prototype and presentation of the project	All team members	Pending

Table 2 - Status of each task

- ✓ Difficulties:

1. **Difficulty in scheduling meetings among members:**

The team faced difficulty coordinating meetings due to conflicting class schedules and the busy schedules of some members, which resulted in the meeting time changing every week.

2. **Lack of experience in preparing software project documentation:** Initially, some members had difficulty understanding the report requirements. The solution was to consult the supervisor and review the lectures to help us prepare reports that meet IEEE standards, which required additional time for learning and training.

3. **Difficulty in collecting accurate data on accessible locations:**

Since the project focuses on serving people with disabilities, it was difficult to obtain reliable data on accessible locations, and this required additional effort for verification and documentation.

- ✓ Pending tasks:

Submit Project Requirements (SRS):

The team is preparing the Software Requirements Specification (SRS) document. The document will define the functional and non-functional requirements of the system, user interactions, and constraints. It aims to provide a clear understanding of how the "Sanad" platform should work to satisfy the needs of people with disabilities. After completing the requirement analysis and getting feedback from users, the team has planned to finalize and submit the SRS in the next phase.

- ✓ Next planned tasks:
 1. Project Design (SDS)
 2. status report 2
 3. Project Test Plan (STS)
 4. Delivery of the prototype and presentation of the project

- ✓ Number of group meetings you had during the specified time:

The team met approximately 18 times, at a rate of three times per week.

The purpose of the meetings each week was as follows:

1. First meeting: To divide the work.
2. Second meeting: To check on the team's progress and whether they were facing any difficulties.
3. Third meeting: For the final review of the report.

- ✓ Attached document(s):

1. Project Proposal Form – Sanad Platform.
2. SPMP Template – Sanad Platform.
3. Status Report1 – Sanad Platform.

- ✓ Additional notes:

- The team demonstrates a clear commitment to the work schedule, despite some challenges in coordinating meetings, and maintains a continuous focus on improving team performance and the quality of deliverables.
- The project is progressing according to the overall timeline, with some minor adjustments to accommodate university submission deadlines.
- Collaboration among team members has been enhanced through weekly meetings and progress tracking using organizational tools such as OneDrive.
- The team is committed to applying software engineering standards and documentation practices in accordance with course requirements and the academic supervisor's guidance.

----- For instructor use only -----

Date:

Comments: