

Software Engineering Term 1 – 2025/2026

Status Report

Period fromto.....

- ✓ Group #:4
- ✓ Members of the group:

#	Name	ID	Role
1	Khawla Hani Almoalem	2230003157	Leader
2	Fatimah Moayed Alawa	2230005350	Member
3	Zainab Esaced	2230000664	Member
4	Zahra Aiman Alsadah	2230004418	Member
5	Jood Mohammed Alzayer	2230002118	Member
6	Fatimah Majed Almur	2230004016	Member
7	Remas Nasser Alqahtani	2230002281	Member

- ✓ Tasks planned to work on during the specified period:

ON.	Deliverable	Deadline (Week)
1	Defining Your Project for the Course (Project Suggestions)	By the end of week 3
2	Submit Project Proposal	By the end of week 4
3	Submit Project Management Plan (SPMP)	By the end of week 7
4	Submit a status report 1	By the end of week 8
5	Submit Project Requirements (SRS)	By the end of week 10
6	Submit Project Design (SDS)	By the end of week 11
7	Submit a status report 2	By the end of week 12
8	Submit Project Test Plan (STS)	By the end of week 13
9	Delivery of the prototype and presentation of the project	By the end of week 15

Table 1- Tasks planned to work

- ✓ Status of each task including the names of members worked on each task:

ON.	Deliverable	Members	Status
1	Defining Your Project for the Course (Project Suggestions)	Leader	Completed
2	Submit Project Proposal	All team members	Completed
3	Submit Project Management Plan (SPMP)	All team members	Completed
4	Submit a status report 1	All team members	Completed
5	Submit Project Requirements (SRS)	All team members	Completed

6	Submit Project Design (SDS)	All team members	Completed
7	Submit a status report 2	Leader	In progress
8	Submit Project Test Plan (STS)	All team members	In progress
9	Delivery of the prototype and presentation of the project	All team members	Pending

Table 2-Status of each task

✓ Difficulties:

1. Different Users Groups and Needs:

The platform is aimed at multiple users groups: people with disabilities, volunteers, interpreters, supervisors, and administrators. Meeting the requirements of each user groups was difficult, given the different needs of, and functions used by, each group of users needed consideration.

2. Accessibility Considerations:

It was necessary to consider all aspects of accessibility, including interface simplification, clarity of elements, and features for security of services, such as live location sharing. This required additional analyses and review process.

3. Complex Flow of Service within the Platform:

Defining the totality of situations surrounding the booking of services, the matching of services with volunteers, calls with interpreters, and the management of sessions was complex and needed multiple amendments in an attempt to reflect realities in the field.

4. Establishing explicit security and privacy requirements:

As the platform deals with sensitive data, it was necessary to create clear requirements for encryption, identity verification, logging/management, and backup, as well as ensuring that other parties were not recording sessions without the approval of both parties.

5. Team member coordination and limited time:

Team members needed to spend additional time and effort to distribute tasks, standardize writing style, review sections separately.

✓ Pending tasks:

Submit Software Design Specification (SDS):

The Software Design Specification (SDS) document is in preparation by the team. The document will convert the approved requirements to a detailed technical design with system architecture, subsystems decomposition, database and data model, interface specifications, and design constraints. It provides a satisfactory picture of how the “Sanad” platform will work in meeting people's needs with disabilities. In the next stage, once the design activities have been completed and the architectural review meeting with the supervisor and other stakeholders has been conducted, the team plans to finalize and submit the SDS.

✓ Next planned tasks:

1. Delivery of the prototype and presentation of the project

✓ Number of group meetings you had during the specified time:

The team met approximately 27 times, at a rate of three times per week. The purpose of the meetings each week was as follows: 1. First meeting: To divide the work. 2. Second meeting: To check on the team's progress and whether they were facing any difficulties. 3. Third meeting: For the final review of the report.

✓ Attached document(s):

1. Project Proposal Form – Sanad Platform.
2. SPMP Template – Sanad Platform.
3. Status Report1 – Sanad Platform.
4. SRS Template – Sanad Platform.
5. SDS Template – Sanad Platform.

✓ Additional notes:

- The team shows solid commitment to the work schedule, though some difficulty was experienced scheduling meetings and keeps a continuous focus on team improvement and overall deliverable quality.
- The project is proceeding in line with the general timeline while making minor adjustments for university submission deadlines.
- Collaboration among team members has improved, with weekly meetings and a tool for tracking progress (like OneDrive).
- The team is engaged in practicing software engineering standards and documentation as stipulated in course requirements and instructor supervision.
- The team exhibited significant adaptability in response to the unforeseen "shifting requirements / scheduling conflicts" while maintaining a steady pace of progression in all areas of the project.
- Team communication has strengthened by clearly explaining the delegation of work being transparent about roadblocks and tracking progress both individually and collectively.

----- For instructor use only -----
Date:

Comments: